

# Document reader pilot brief

## Purpose

This synthetic brief tests document reading and source inspection. It proposes a four-week pilot with two teams. It does not record an approved project or a commitment to spend.

## Scope

The two teams will use synthetic documents only. Customer records, employee information and unpublished business material are outside the pilot scope.

## Conditions

The proposed budget is GBP 12,000, subject to approval by the project sponsor. No purchase may be made until that approval is recorded.

## Timing

The proposed start date is 2 November 2026. This date is provisional and depends on the access review being completed first.

## Evaluation

The team will aim to review 20 documents during the pilot. This is a target, not a promised outcome. The pilot may stop early if material source errors are found.

## Next step

The coordinator should record the access-review outcome and seek approval. The coordinator must not describe the pilot as approved before those conditions are met.